Development of Hoover Ridge

FY 2007
Va. Tech--Master Plan
Public Hearing Advertisement
Site Plan
FY2008
Site Plan
Construction--Site Work & Materials
Construction--Inspections
Construction--Engineering Svcs.
Site Stabilization, Initial Seeding
Fencing & Parking Materials
FY 2009
Turf Establishment--Site Work
Turf Establishment--Materials
Construction--rear access road
E&S: Site Stabilization
Fencing & Parking Materials
Signs
FY2010
Site clearing around pond, for fencing
Fencing--Contract services
Fencing Materials
Parking Materials
Signs
Drainage piping, riprap; move brush/muilch
Move piles of topsoil
Water hoses, sprinkler heads
Deliver, spread stone
Total, through October 2009

$3,832
$70
$18,819

$185
$859,423
$5,894
$6,699
$12,566
$1,015

$3,816
$21,555
$13,970
$23,616
$3,173
$695

$1,460
$11,982
$4,133
$3,814
$940
$4,888
$1,880
$1,408
$1,636
$1,007,469



